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RECEIVED 
JUL 1 2 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report — Forest City Rockford Dialysis (Proj. No. 16-015) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and Machesney Bay, LLC (the "Permit 
Holders") to submit the annual progress report for Forest City Rockford Dialysis (Project No. 16-
015). As you are aware, on June 21, 2016, HFSRB approved the Permit Holders' certificate of 
need application for the establishment of Forest City Rockford Dialysis (the "Project"). Pursuant 
to Section 1130.760, the Permit Holders submit the following information regarding the progress 
of Project Permit #16-015. 

1. 	Status of the Project 

On May 27, 2016, the Permit Holders executed a lease for the dialysis facility contingent 
upon HFSRB approval. The Project was obligated on June 21, 2016, upon HFSRB approval of the 
Project. Shell construction began November 14,2016 and was 99% complete as of July 10,2017. 
The interior build out was started on March 24, 2017 and is 99% complete. The Certificate of 
Occupancy will be received around July 26, 2017. 

Costs Incurred to Date 

To date, the Permit Holders have incurred $1,835,659 in project costs. 
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PROJECT COSTS —Approved Expended 
New Construction Contracts $1,211,052 $569,054 

Contingencies $110,000 $0 

A & E Fees $103,700 $103,690 

Consulting & Other Fees $76,000 $8,336 

Moveable Equipment $519,887 $34,255 

Fair Market Value of Leased Space & Equipment $1,120,324 $1,120,324 

Other Costs to be Capitalized $0 $0 

Estimated Total Project Cost $3,140,963 $1,835,659 

2. Sources of Funds  

The project will be financed through $2,020,639 in cash and cash equivalents and a 
$1,120,324 lease. 

3. Anticipated Completion Date  

The anticipated completion date for the Project is June 30, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

"(ATEA 
Timothy V. Tincknell 

cc: 	Mary Anderson, DaVita Inc. 
Lynanne Hike, DaVita Inc. 
Jim Burke, DaVita Inc. 
Anne Cooper, Polsinelli PC 
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